



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 18-446 **Version:** 1 **Name:**
Type: Executive Decision Document **Status:** Items ready for agenda
File created: 5/16/2019 **In control:** Board of Directors
On agenda: 5/23/2019 **Final action:**
Title: Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Extension of Time (C.O. No. 004). Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Extension of Time (C.O. No. 004)-OCR

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Extension of Time (C.O. No. 004). Board requested to authorize.