



# San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.  
Box 12688,  
Oakland, CA 94604-2688

## Legislation Details (With Text)

**File #:** 18-508      **Version:** 1      **Name:**

**Type:** Executive Decision Document      **Status:** Items ready for agenda

**File created:** 7/18/2019      **In control:** Board of Directors

**On agenda:** 7/25/2019      **Final action:**

**Title:** Change Orders to Contract No. 09DJ-150A, TBT Cathodic Protection Reference Cell Replacement, with DMZ Builders.

- a. Complete the Contract Work during Weekends and Extension of Time (C.O. No. 9.1 and 16).
- b. Developing a Preliminary Welding Plan (C.O. No. 10).
- c. Removal of the Two Newly Installed Panels and Pin Brazing Conduits (C.O. No. 11 and 12).
- d. Conduit and Cables Quantity Overrun (C.O. No. 13 and 15).
- e. Provide Roadway Worker Certified (RWP) Labor (C.O. No. 14).

Board requested to authorize.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Change Orders to Contract No. 09DJ-150A, TBT Cathodic Protection Reference Cell Replacement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Orders to Contract No. 09DJ-150A, TBT Cathodic Protection Reference Cell Replacement, with DMZ Builders.

- a. Complete the Contract Work during Weekends and Extension of Time (C.O. No. 9.1 and 16).
  - b. Developing a Preliminary Welding Plan (C.O. No. 10).
  - c. Removal of the Two Newly Installed Panels and Pin Brazing Conduits (C.O. No. 11 and 12).
  - d. Conduit and Cables Quantity Overrun (C.O. No. 13 and 15).
  - e. Provide Roadway Worker Certified (RWP) Labor (C.O. No. 14).
- Board requested to authorize.