



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details

File #: 18-522 **Version:** 1 **Name:**

Type: Executive Decision Document **Status:** Items ready for agenda

File created: 8/15/2019 **In control:** Board of Directors

On agenda: 8/22/2019 **Final action:**

Title: Change Order to Contract No. 05HA-100, El Cerrito Del Norte Station Modernization Project, with Clark Construction Group, LLC.

- i. Upgrade the Planned 10KW UPS to 40KVA (C.O. No. 33).
- ii. Revise Overhead Power and Communication Conduits and Layout (C.O. No. 39).
- iii. Procure Additional Fire Alarms Devices, from 73 to 229 (C.O. No. 54).
- iv. 5 Month Delay Compensation (C.O. No. 55).
- v. Accelerate Phase 1 of Water Intrusion Mitigation Project (C.O. No. 82).
- vi. Retrofit Two Accessible Fare Gates (C.O. No. 90).
- vii. Construct a New PG&E Service Meter for New Fire Pump (C.O. No. 91).

Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 05HA-100, El Cerrito Del Norte Station Modernization Project, with Clark Construction Group, LLC - EDD

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------