



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 18-693 **Version:** 1 **Name:**
Type: Executive Decision Document **Status:** Items ready for agenda
File created: 2/21/2020 **In control:** Board of Directors
On agenda: 2/27/2020 **Final action:**
Title: Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Additional Expansion Joints and Phenolic Reinforced Thermosetting Resin Conduit (C.O. No. 007). Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Additional Expansion Joints and Phenolic Reinforced Thermosetting Resin Conduit (C.O. No. 007). Board requested to authorize.