



# San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.  
Box 12688,  
Oakland, CA 94604-2688

## Legislation Details

---

**File #:** 18-920      **Version:** 1      **Name:**

**Type:** Executive Decision Document      **Status:** Items ready for agenda

**File created:** 11/13/2020      **In control:** Board of Directors

**On agenda:** 11/19/2020      **Final action:**

**Title:** Change Orders to Contract No. 15EJ-171, 34.5 kV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, with DMZ Builders.  
i. Construction of Security Enclosures for New Isolation Disconnect Switches (IDS's) (C.O. No. 12).  
ii. Construction of Sequencing Modifications (C.O. No. 25).  
Board requested to authorize.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Orders to Contract No. 15EJ-171, 34.5 kV Cable Replacement M-Line - EDD

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------