



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 18-931 **Version:** 1 **Name:**

Type: Executive Decision Document **Status:** Items ready for agenda

File created: 11/24/2020 **In control:** Board of Directors

On agenda: 12/3/2020 **Final action:**

Title: Change Order to Contract No. 09DJ-160, Transbay Tube Cathodic Protection Anode Sled and Cable Replacement Project, with Manson Construction Co., for Extension of Time (C.O. No. 9). Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 09DJ-160, Transbay Tube Cathodic Protection Anode Sled and Cable - EDD

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Change Order to Contract No. 09DJ-160, Transbay Tube Cathodic Protection Anode Sled and Cable Replacement Project, with Manson Construction Co., for Extension of Time (C.O. No. 9). Board requested to authorize.