



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 21-166 **Version:** 1 **Name:**
Type: Executive Decision Document **Status:** Items ready for agenda
File created: 9/2/2021 **In control:** Board of Directors
On agenda: 9/9/2021 **Final action:**
Title: Change Orders to Contract No. 15EK-140, Traction Power Substation Replacement ASL Installation, with Aldridge Electric, Inc.
Board requested to authorize.

- i. Reinforced Thermosetting Resin Conduit Upsizing 4" to 5" Labor and Materials (C.O. No. 004).
- ii. 5" Reinforced Thermosetting Resin Conduit Hanger Modifications - Resubmittals Inefficiencies and Extended Overhead (C.O. No. 010B).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Orders to Contract No. 15EK-140, Traction Power Substation Replacement - EDD

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Orders to Contract No. 15EK-140, Traction Power Substation Replacement ASL Installation, with Aldridge Electric, Inc.
Board requested to authorize.

- i. Reinforced Thermosetting Resin Conduit Upsizing 4" to 5" Labor and Materials (C.O. No. 004).
- ii. 5" Reinforced Thermosetting Resin Conduit Hanger Modifications - Resubmittals Inefficiencies and Extended Overhead (C.O. No. 010B).