



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-522, **Version:** 1

Change Order to Contract No. 05HA-100, El Cerrito Del Norte Station Modernization Project, with Clark Construction Group, LLC.

- i. Upgrade the Planned 10KW UPS to 40KVA (C.O. No. 33).
 - ii. Revise Overhead Power and Communication Conduits and Layout (C.O. No. 39).
 - iii. Procure Additional Fire Alarms Devices, from 73 to 229 (C.O. No. 54).
 - iv. 5 Month Delay Compensation (C.O. No. 55).
 - v. Accelerate Phase 1 of Water Intrusion Mitigation Project (C.O. No. 82).
 - vi. Retrofit Two Accessible Fare Gates (C.O. No. 90).
 - vii. Construct a New PG&E Service Meter for New Fire Pump (C.O. No. 91).
- Board requested to authorize.