

Legislation Text

File #: 18-931, Version: 1

Change Order to Contract No. 09DJ-160, Transbay Tube Cathodic Protection Anode Sled and Cable Replacement Project, with Manson Construction Co., for Extension of Time (C.O. No. 9). Board requested to authorize.