

Next Generation Fare Gates Update

Agenda



Next Generation Faregates

Procurement process is underway!

- Staff recommendation 3/23
- Seek Board action on 4/13
 - \$47M* for New Gate Procurement Systemwide



Project Goals

- Deter fare evasion
- Modernize aesthetic
- Reduce maintenance
- Improve access
- Employ Innovative technology


The Next Generation Faregate project is a high priority initiative for BART

Next Generation Strategy

- Scope / Schedule / Budget
- Technical Specifications
- Software Optimization
- Funding
- Request for Expression of Interest/Request for Proposal
- Competitive Negotiation Procurement



Evaluation Process



Interdisciplinary Evaluation Committee:

Transportation
Engineering
Access

Maintenance
Office of Civil Rights
Procurement

Recommendation



STraffic America, LLC

Evaluations Summary and Final Ranking

Proposer	Technical Approach	Team Qualifications	Price	Oral Interviews	Grand Total	Rank
Conduent Transport Solutions, Inc.	29	18	19.4	16.7	83.25	2
Cubic Transportation Systems, Inc.	26	18	20.0	14.3	77.89	3
STraffic America LLC	36	19	19.5*	19.1	93.21	1

* 2.3% above lowest bid

***STraffic America LLC will work Shoulder to Shoulder
with BART Forces for the Best Implementation***



Next Steps

1

- April 13 – Consent Item to Award
- Vendor Notice to Proceed
- Begin Preliminary Design
- Pilot Gate Delivery

2

- Continue to seek funds
- Update Cost Estimate to Complete
- Develop Priorities and Deployment Strategy
- Publicize Implementation Schedule

3

- Identify Infrastructure Needs
- Evaluate and Design Potential Electrical Modifications
- Install/Modify Infrastructure
- July – Board Update on Progress

Thank you

