




September 14, 2023 | BART Board of Directors Meeting



Highlights

- The District's #1 Project
- Accomplishments to Date
- Next Steps
- Timeline
- Questions





The District's #1 Project



Next Generation Fare Gates Project

- Gate replacements for 50 stations + 5 future stations
 - West Oakland prototypes in December 2023
- Contract Award: April 2023
- Notice to Proceed: May 2023
- Day One:
 - Developed Strategies for Success
 - On-Site Vendor Workspace
 - Alerted Stakeholders



© BART 2023

Accomplishments to Date



Preliminary Design Review of Gate



Procurement of Materials & Services





Prototype Station Implementation Plan





Preliminary Design Review of Gate



✓ Accelerated schedule5-day review cycle versus 30 days for submittals









- ✓ 54 submittals
- √ 16 requests for information
- ✓ Interdisciplinary review team
- ✓ More than 50 reviewers



Design Evolution

5




✓ Prototype Door Options

Different Barrier Material


Vendor Proposed:

Accessible Door Frameless Laminated Glass Panel




Option 1:

Accessible Door Polycarbonate Panel




Option 2:

Stainless Steel Frame with Perforated Metal Panel



Option 3:

Stainless Steel Frame with Polycarbonate Panel



Door Criteria Improvements

Barrier Gap

Constant Pressure



Climb-Over Deterrents





Procurement of Materials and Services



Critical Equipment & Components



Communications Switch



Gate Power Transformer

Electrical & Comms Construction





- ✓ Accelerated Schedule
- ✓ Dedicated District Staff
- ✓ Long Lead Time on Materials
 Ordered
- ✓ Commissioning Support




West Oakland Deployment – Testing

Standard Delivery Process

Fabrication Lab West Oakland **Test Fabrication West Oakland Station Deployment** Test

Accelerated Delivery Process



West Oakland – Implementation




Built-in Conduits & Steel Bars



Communication Equipment



Conduit Access



Anchorage



Electrical Panels



Communication & Power Cables

- ✓ Minimize impact to riders
- √ 15+ combined field and site visits to West Oakland alone
- Multiple alternatives and contingency plans
- ✓ More than 12 BART departments directly involved



West Oakland – Deployment Site Logistics

Accelerated Schedule



Existing gates which will be out of service

Temporary accessible entrance/exit gates during construction



Integration Challenges












- Monitoring
- Controls
- Complex SystemsIntegration




Next Steps

Review of Gate





Timeline





Abeni Allen **Barney Louie** Dave Taylor **Ho-Shing Chau** Kimberly Alameda Phaethon Brown Adam Flynn Bill Kepthart David Garcia **Huandong Guo** Lacy Vong Priya Mathur Ahmed Abduljabar **Bradley Harris** Maansii Chirag Sheth Qing Liu David Pultz Irene Ho Aileen Hernandez David Wen Randall Purvis **Bradley Matthews** James Pyne II Man Hong Lam Aisha Hampton **Brandi Taylor** Daysia Washington-Cobb Jason Hekker Markus Ngo Randall Radford **Brian Tinslev** Marshalette Ramsev Ray Painter Akiri Johnson Denise McDonald Javieree PruittHill Albert Louie **Bruce King Denise Williams** Jeffrey Martz Martina Zuchetti Frignani Raymond Pascual **Albert Schmitt** Calvin Yee **Dennis Markham** Matthew Richmond **Richard Fuentes** Jeffrey Yan Alex Caburnay Candace Fong-Chan **Derry Moten** Jefre Riser Michael Forte **Robert Ballard** Alex Walker Carlbert Fuertes Donna Lee John Mazza Michael Hill Robert Day Carlina Leong **Emily Chou** John Wallace Michael McCormick Alma Basurto Robert Franklin Eugene Planta John Yen Amanda Cruz Carlos Munoz Michael Wilkinson **Robert Jaques** Celestine Do Jonathan Castaneda Michael Wong Amanda Palmquist Eric Cho Roman Garcia Anaïs Mailinge Celia Morales Flores **Evan Brown** Jorge Saavedra Michelle Robertson Ryan Huang Mitra Moheb Anh Doan Celine Schafer Fernando Flores Saied Moshtagh Joseph Austria **Mohammed Khan** Salvatore Bruno III **Anoulom Chaiyasith** Charlie Greer Francisca Mbugua Joseph Lipkos Antoin Vo Chien-Po Wang **Greg Lombardi** Josh Teo Molly Golson Sam Hui April Quintanilla **Christian Reif Gus Baldauf** Jovita Shackelford Myat San Shannon Dodge Shelehia Meisner Arash Shamohamadi Christian St Denis Harmanjot Singh Katherine Ogburn Ni Lee **Aung Htut** Christopher Filippi **Herbert Diamant** Kenneth Tolbert Paul Korczak Shihua Nie **Balvir Thind** Chuanqi Li Khan Kabir **Patrick Emmons** Steven Dietrich Hoa Sin

Thank you!



STraffic Team

Sunni Gunawardena

Tera Stokes-Hankins

Suresh Devarajan

Thomas Wong

Tony Zielonka

Tuan Hoang

Vanessa Choy

Viet Nguyen

Wahid Amiri

Weldon Chen

Wendy Wheeler

William McKay

Zhihui Huang

Zecharias Amare

And many many more!

Timothy Lohrentz