



Silicon Valley BART Extension: Phase 1 Update



Board of Directors Presentation
December 5, 2019



- BART continues to maintain jurisdiction
- BART suspended its Testing & Pre-Revenue Operations as of November 25th 12:01 a.m.
- BART & VTA jointly assessing schedule to come up with a practical, firm Revenue Service Date
- BART continues to provide support by shadowing discrepancy resolution efforts for VTA's remaining work & testing



1. VTA completes remaining work and testing
2. VTA resolves previously identified discrepancies
3. VTA removes all restrictions
4. BART resumes Testing
5. VTA resolves any new discrepancies identified
6. BART resumes Pre-Revenue Testing & Operations



QUESTIONS?