




Silicon Valley BART Extension: Phase 1 Update



Board of Directors Presentation
June 11, 2020



Framework for Revenue Service





Status of Discrepancies

As of June 9th, 2020

Description	OPEN	CLOSED	TOTAL
Required Before Revenue <i>(Category A)</i>	0	732	732
Required Post-Revenue <i>(Category B)</i>	198	517	715
Total	198	1249	1447

Medium-to-Low

- COVID-19



Safety Certification is Complete!

- *Safety Certification Verification Report and Letter of Intent to Operate presented to CPUC on May 20th*
- *CPUC conducted site inspections on May 26th*
- *CPUC witnessed fully-functional RIDS System from OCC on May 28th*
- *CPUC performed inspections and train rides on June 1st*

STATE OF CALIFORNIA

GAVIN NEWSOM, Governor

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298



Mr. Robert Powers
June 3, 2020
Page 2 of 2

(Electronically Transmitted – No Hard copy will follow)

June 3, 2020

Mr. Robert Powers
General Manager
Bay Area Rapid Transit District
300 Lakeside Drive, 23rd Floor
P.O. Box 12688
Oakland, CA 94612-2688

Subject: Safety and Security Certification Verification Report of the Bay Area Rapid Transit Silicon Valley Berryessa Extension (SVBX) Project dated May 20, 2020

Dear Mr. Powers:

This letter is to acknowledge receipt of your Safety and Security Certification Verification Report (SSCVR) dated May 20, 2020, which certifies the completion of the Safety and Security Certification Plan requirements for the Bay Area Rapid Transit District (BART) Silicon Valley Berryessa Extension Project for revenue service operations beginning June 13, 2020.

The staff of the California Public Utilities Commission (CPUC) has completed its evaluation of the SSCVR in accordance with General Order 164-E. CPUC Staff has observed implementation and testing of the elements of the plan as outlined in the SSCVR and has identified no safety nor security concerns for the BART Silicon Valley Berryessa Extension Project to be placed in service as requested.

CPUC Staff will continue to monitor the SVBX project discrepancy open items list between BART and Santa Clara Valley Transportation Authority (VTA) and the work by SVBX project personnel to close these out in a timely manner. Both agencies have deemed these open items not to be safety critical in nature. CPUC Staff agrees and this letter authorizes BART to initiate revenue service as requested on June 13, 2020.

Thank you and your personnel who have been instrumental in the successful completion of the Safety and Security Certification Plan requirements during the BART Silicon Valley Berryessa Extension Project operational and functional tests. I wish you every success during revenue service and look forward to continuing our cooperative association with your agency and personnel in the future.

Sincerely,

Roger Clugston
Director, Rail Safety Division

CC: Tamar Allen – BART
Carl Homes – BART
Jeff Lau – BART
Manan Garg – BART
Edgardo Alvarez – BART
Shane Edwards – BART
Joshua Teo – BART
Nuria Fernandez – VTA
Takis Salpeas – VTA
Angelique Gaeta – VTA
Krishna Davey – VTA
Daren Gilbert – CPUC
Stephen Artus – CPUC
Steven Espinal – CPUC
Mike Borer – CPUC
Colleen Sullivan – CPUC
Rupa Shitole – CPUC

Revenue Service Preparedness

Passenger Experience

Destination Sign Activation

Automatic Fare Collection Equipment Readiness

Station Readiness

Station Transit Information Display (TID)

Station Name Panels

Braille Sign

BART Maps

Hand Sanitizer Stations

COVID Response signage, decals, and banners

Ribbon Cutting Ceremony – Invitation Only



- ***Date & Time: Friday, June 12th, 10:00 am to 12:00 pm (Access online)***
- ***Ribbon cutting and inaugural train ride for dignitaries and media***
- ***Social distancing protocols will be followed - public can attend virtually***
- ***The public is invited to watch the livestream on VTA's YouTube channel***

Revenue Service Preparedness



- *Due to COVID-19 there will not be a public celebration at the new stations at this time*
- *Limited Commemorative Clipper Cards will be available for purchase at select ticket vending machines at the two new BART stations and select VTA Transit Centers*
- *On **June 13, 2020** the first passenger revenue train from Berryessa/North San Jose Station will depart at 7:56am and arrive at Milpitas at 7:59am*



QUESTIONS?