



# San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.  
Box 12688,  
Oakland, CA 94604-2688

## Legislation Details (With Text)

**File #:** 18-125      **Version:** 1      **Name:**

**Type:** Executive Decision Document      **Status:** Items ready for agenda

**File created:** 6/8/2018      **In control:** Board of Directors

**On agenda:** 6/14/2018      **Final action:**

**Title:** Change Order to Contract No. 79HM-120, SFTS MB, with Manson Construction Company, Inc., for Extension of Time for Revised Cathodic Protection (C.O. No. 104). Board requested to authorize.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Contract No. 79HM-120 Change Order No. 104 Part. 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order to Contract No. 79HM-120, SFTS MB, with Manson Construction Company, Inc., for Extension of Time for Revised Cathodic Protection (C.O. No. 104). Board requested to authorize.