



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 18-303 **Version:** 1 **Name:**

Type: Executive Decision Document **Status:** Items ready for agenda

File created: 11/30/2018 **In control:** Board of Directors

On agenda: 12/6/2018 **Final action:**

Title: Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS Cal Builders, Inc., for Extension of Time (C.O. No. 19). Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS Cal Builders, Inc.

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS Cal Builders, Inc., for Extension of Time (C.O. No. 19). Board requested to authorize.