

San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O. Box 12688, Oakland, CA 94604-2688

Legislation Details

File #: 18-303 Version: 1 Name:

Type: Executive Decision Document Status: Items ready for agenda

File created: 11/30/2018 In control: Board of Directors

On agenda: 12/6/2018 Final action:

Title: Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS Cal

Builders, Inc., for Extension of Time (C.O. No. 19). Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS

Cal Builders, Inc.

Date Ver. Action By Action Result