



# San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.  
Box 12688,  
Oakland, CA 94604-2688

## Legislation Details (With Text)

<b>File #:</b>	18-407	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Executive Decision Document	<b>Status:</b>		Items ready for agenda	
<b>File created:</b>	4/18/2019	<b>In control:</b>		Board of Directors	
<b>On agenda:</b>	4/25/2019	<b>Final action:</b>			
<b>Title:</b>	Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002). Board requested to authorize.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002)-OCR				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002). Board requested to authorize.