



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details

File #:	18-407	Version:	1	Name:	
Type:	Executive Decision Document	Status:		Items ready for agenda	
File created:	4/18/2019	In control:		Board of Directors	
On agenda:	4/25/2019	Final action:			
Title:	Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002). Board requested to authorize.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002)-OCR				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------