



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #:	18-884	Version:	1	Name:	
Type:	Executive Decision Document	Status:		Items ready for agenda	
File created:	10/15/2020	In control:		Board of Directors	
On agenda:	10/22/2020	Final action:			
Title:	Change Order to Contract No. 01RQ-110, Hayward Maintenance Complex Project - Maintenance Facilities, with Clark Construction Group California, LP, for the Final Close-out for the Component Repair Shop (C.O. No. 400). Board requested to authorize.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Change Order to Contract No. 01RQ-110, Hayward Maintenance Complex Project - Maintenance Facilities, with Clark Construction Group California, LP, for the Final Close-out - EDD				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order to Contract No. 01RQ-110, Hayward Maintenance Complex Project - Maintenance Facilities, with Clark Construction Group California, LP, for the Final Close-out for the Component Repair Shop (C.O. No. 400). Board requested to authorize.