



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

| | | | | | |
|-----------------------|---|----------------------|---|------------------------|--|
| File #: | 18-887 | Version: | 1 | Name: | |
| Type: | Executive Decision Document | Status: | | Items ready for agenda | |
| File created: | 10/15/2020 | In control: | | Board of Directors | |
| On agenda: | 10/22/2020 | Final action: | | | |
| Title: | Change Order to Contract No. 20LT-110, Procurement of Train Control Room Multiplex (MUX) and Speed Encoding System Equipment, with Alstom Signaling, Inc., for Time Extension (C.O. No. 8). Board requested to authorize. | | | | |
| Sponsors: | | | | | |
| Indexes: | | | | | |
| Code sections: | | | | | |
| Attachments: | 1. Change Order to Contract No. 20LT-110, Procurement of Train Control Room Multiplex (MUX) and Speed Encoding System Equipment, with Alstom Signaling, Inc., for Time Extension (C.O. No. 8) - EDD | | | | |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Change Order to Contract No. 20LT-110, Procurement of Train Control Room Multiplex (MUX) and Speed Encoding System Equipment, with Alstom Signaling, Inc., for Time Extension (C.O. No. 8). Board requested to authorize.