



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details

File #:	18-887	Version:	1	Name:	
Type:	Executive Decision Document	Status:		Items ready for agenda	
File created:	10/15/2020	In control:		Board of Directors	
On agenda:	10/22/2020	Final action:			
Title:	Change Order to Contract No. 20LT-110, Procurement of Train Control Room Multiplex (MUX) and Speed Encoding System Equipment, with Alstom Signaling, Inc., for Time Extension (C.O. No. 8). Board requested to authorize.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Change Order to Contract No. 20LT-110, Procurement of Train Control Room Multiplex (MUX) and Speed Encoding System Equipment, with Alstom Signaling, Inc., for Time Extension (C.O. No. 8) - EDD				
Date	Ver.	Action By	Action		Result