



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Details (With Text)

File #: 21-48 **Version:** 1 **Name:**

Type: Executive Decision Document **Status:** Items ready for agenda

File created: 5/7/2021 **In control:** Board of Directors

On agenda: 5/13/2021 **Final action:**

Title: ii. Change Orders to Contract No. 6M4706, Design-Build of BART Headquarters, with Turner Construction Company. Board requested to authorize.

a. Fire Pump Code Compliance Modifications (C.O. No. 504).
b. Collaboration Space Technology and Furniture (C.O. No. 505).
c. Roof Access Design and Construction (C.O. No. 506).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order to Contract No. 6M4706, Design-Build of BART Fire Pump Code Compliance Modifications (C.O. No. 504) - EDD, 2. Change Order to Contract No. 6M4706, Design-Build of BART Collaboration Space Technology and Furniture (C.O. No. 505) - EDD, 3. Change Order to Contract No. 6M4706, Design-Build of BART Roof Access Design and Construction (C.O. No. 506) - EDD

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

- ii. Change Orders to Contract No. 6M4706, Design-Build of BART Headquarters, with Turner Construction Company. Board requested to authorize.
- a. Fire Pump Code Compliance Modifications (C.O. No. 504).
b. Collaboration Space Technology and Furniture (C.O. No. 505).
c. Roof Access Design and Construction (C.O. No. 506).