

San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O. Box 12688, Oakland, CA 94604-2688

Legislation Details

File #: 22-354 Version: 1 Name:

Type: Executive Decision Document Status: Items ready for agenda

File created: 9/11/2022 In control: Board of Directors

On agenda: 9/22/2022 Final action:

Title: Change Orders to Contract No. 15TC-107, Aerial Structure Fall Protection A-Line North, with DMZ

Builders.

i. Increase the Number of Watchpersons (Change Order No. 15).

ii. Furnish and Install Additional Concrete Anchors (Change Order No. 018).

iii. Furnish and Install Additional Guardrail Posts and Support Assemblies (Change Order No.

019).

Board requested to authorize.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Orders to Contract No. 15TC-107 - EDD

Date Ver. Action By Action Result