



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-125, **Version:** 1

Change Order to Contract No. 79HM-120, SFTS MB, with Manson Construction Company, Inc., for Extension of Time for Revised Cathodic Protection (C.O. No. 104). Board requested to authorize.