



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-303, **Version:** 1

Change Order to Contract No. 15QH-150, Lafayette Station Site Improvement Project, with USS Cal Builders, Inc., for Extension of Time (C.O. No. 19). Board requested to authorize.