



# San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.  
Box 12688,  
Oakland, CA 94604-2688

## Legislation Text

---

**File #:** 18-304, **Version:** 1

---

Change Order to Contract No. 6M7220, Emergency Restoration, Preventive Maintenance, Non-Emergency Repair and Seismic Relocation Work of the Commercial Fiber Optic and Wireless Network, with Phase 3 Communications, Inc., for Extension of Time (C.O. No. 04). Board requested to authorize.