



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-407, **Version:** 1

Change Order to Contract No. 15TD-250, Track Geometry Car, with Mermec Inc., for Extension of Time (C.O. No. 002). Board requested to authorize.