



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-446, **Version:** 1

Change Order to Contract No. 15EJ-171, 34.5 KV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, for Extension of Time (C.O. No. 004). Board requested to authorize.