

Legislation Text

File #: 18-508, Version: 1

Change Orders to Contract No. 09DJ-150A, TBT Cathodic Protection Reference Cell Replacement, with DMZ Builders.

- a. Complete the Contract Work during Weekends and Extension of Time (C.O. No. 9.1 and 16).
- b. Developing a Preliminary Welding Plan (C.O. No. 10).
- c. Removal of the Two Newly Installed Panels and Pin Brazing Conduits (C.O. No. 11 and 12).
- d. Conduit and Cables Quantity Overrun (C.O. No. 13 and 15).
- e. Provide Roadway Worker Certified (RWP) Labor (C.O. No. 14).

Board requested to authorize.