



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 18-886, **Version:** 1

Change Order to Contract No. 15CQ-110, C35 Interlocking Renewal, with DMZ Builders, for Revisions to the Proposed Train Control Layout (C.O. No. 26). Board requested to authorize.