

San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O. Box 12688, Oakland, CA 94604-2688

Legislation Text

File #: 18-920, Version: 1

Change Orders to Contract No. 15EJ-171, 34.5 kV Cable Replacement M-Line MVS Switching Station and MTF, MSS, MPS, and MTW Substations, with DMZ Builders.

- i. Construction of Security Enclosures for New Isolation Disconnect Switches (IDS's) (C.O. No. 12).
- ii. Construction of Sequencing Modifications (C.O. No. 25).

Board requested to authorize.