



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 21-226, **Version:** 1

Change Order to Contract No. 01RQ-150, Hayward Maintenance Complex Project, Central Warehouse, for Settlement of All Compensable Delay Claims (C.O. 93). Board requested to authorize.