



San Francisco Bay Area Rapid Transit District

2150 Webster Street, P. O.
Box 12688,
Oakland, CA 94604-2688

Legislation Text

File #: 22-333, **Version:** 1

Change Orders to Agreement No. 6M3223 with Jacobs (CH2M Hill) and Agreement No. 6M3224 with Hatch LTK Consulting Services, Inc., for Vehicle Engineering Consultant Services for BART Revenue Vehicle Projects, for Period of Performance (Time Extension).

Board requested to authorize.